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04/20/07 Statement of Ongoing Contracts as of 05/02/07

03District

03-BUT-70-12.7/16.7

03-BUT-99-6.1/37.2

03-BUT-99-13.2/0

03-BUT-149-/4.6

03-COL-5-9.7/12.7

03-COL-5-19.1/22.5

Fed Aid

HB1

HM3H

HB4N
HB4N

HE14  HB1
  HA21

HA22

HA22

Pgm Code
IN BUTTE COUNTY IN AND NEAR OROVILLE
FROM 1.8 KM SOUTH OF ROUTE 162 TO 0.5
KM NORTH OF GARDEN DRIVE OVERCROSSING

IN BUTTE COUNTY AT VARIOUS LOCATIONS

IN BUTTE COUNTY ABOUT 28 KM SOUTH OF
CHICO

IN BUTTE COUNTY NEAR OROVILLE AT
VARIOUS LOCATIONS

IN COLUSA COUNTY NEAR WILLIAMS AT
NORTH BRANCH SAND CREEK BRIDGE AND AT
CORTINA CREEK BRIDGE

IN COLUSA COUNTY IN AND NEAR
WILLIAMS AT VARIOUS LOCATIONS

Description 

INSTALL CONCRETE MEDIAN BARRIER

SEAL BRIDGE DECKS

INSTALL TRAFFIC SIGNALS

CONSTRUCT 4 LANE EXPRESSWAY

REPAIR BRIDGE DECKS

REHABILITATE ASPHALT CONCRETE

Type Of Work
GRANITE CONSTRUCTION COMPANY

DEBRUIN CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

F C I CONSTRUCTORS GRANITE A

CENTRAL VALLEY ENGINEERING

BALDWIN CONTRACTING COMPANY

Contractor

WATSONVILLE CA 950775085

FRENCH CAMP CA 95231

WATSONVILLE CA 95077

BENICIA CA 94510

ROSEVILLE CA 95678

CHICO CA 95928

(831)724-1011

(209)982-0950

(831)724-1011

(707)742-6000

(916)791-1609

(530)891-6555

ALLEN, JODY

GRANDY, DWAYNE

ALLEN, JODY

INGVOLDSEN, KYLE

BULLARD, BRENT

BULLARD, BRENT

Resident
Engineer

(530) 934-3250

(530) 533-4538

(530) 934-3520

(530) 532-9377

(530) 634-7679

(530) 634-7679

 $3,083,906

 $369,009

 $684,915

 $83,120,617

 $448,460

 $738,417

Bid + CCOs

 $50,891

 $121,635

 $119,814

 $32,287,091

 $0

 $0

Comp To  date

 $50,891

 $121,635

 $0

 $1,834,193

 $0

 $0

This Month
12/18/06

12/12/06

08/21/06

01/31/06

12/20/06

11/01/06

Awarded

01/05/07

01/11/07

08/30/06

02/06/06

01/23/07

11/22/06

Approved

10/03/07

07/06/07

05/07/07

06/01/09

05/03/07

03/21/07

Est Comp

 5%

 17%

 24%

 27%

 0%

 0%

%Time

 2%

 33%

 18%

 39%

 0%

 0%

% Work 

SUSPENDED

 

 

 

 

SUSPENDED

Message

03-0E6704

03-2M1904

03-3C2004

03-3822V4

03-0E3304

03-0E3404

Contract 

ACST-P070-(092)E

  

  

ACST-X007-(008)E

  

  

G P0-70 0-(2E)

  

  

  X0-07 0-(8E)

  

  

--()

  

  

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 50085

P O BOX 1355

P O BOX 50085

2100 GOODYEAR ROAD

216 KENROY LANE

1764 SKYWAY

849 N. HUMBOLDT
AVENUE

849 N. HUMBOLDT
AVENUE

849 N. HUMBOLDT
AVENUE

2060 3RD STREET,
SUITE B

1315 YUBA STREET

1315 YUBA STREET

Accepted

Location
Storm Water
Plan
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04/20/07 Statement of Ongoing Contracts as of 05/02/07

03District

03-COL-20-33.1/39.4

03-ED-50-16.7/18.1

03-ED-50-32.2/39.7

03-ED-50-60.5/66.5

03-ED-89-16.6/16.7

03-GLE-162-76.7/0

Fed Aid

HA22
HB4C

HB4N
HB4N

HM1A

HM2

HB1

HM3

Pgm Code
IN COLUSA AND SUTTER COUNTIES NEAR
COLUSA FROM 0.1 KM WEST OF MOON  BEND
ROAD TO 0.2 KM WEST OF HAGEMAN ROAD
NEAR MERIDIAN

IN EL DORADO COUNTY IN PLACERVILLE
FROM 0.2 KM WEST OF WEST PLACERVILLE
UNDERCROSSING TO CLAY STREET
UNDERCROSSING AND AT HANGTOWN

IN EL DORADO COUNTY NEAR RIVERTON
FROM 1.5 MILES EAST OF BRIDAL VEIL
FALLS ROAD TO THE SOUTH FORK
AMERICAN RIVER BRIDGE

IN EL DORADO COUNTY ABOUT 5 MILES
WEST OF MEYERS AT VARIOUS LOCATIONS

IN EL DORADO COUNTY AT EMERALD BAY

IN GLENN COUNTY AT VARIOUS LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE

WIDEN HIGHWAY AND BRIDGES

REPLACE ASPHALT CONCRETE SURFACING

REPAIR CULVERTS

RECONSTRUCT HIGHWAY

REHABILITATE BRIDGE DECK

Type Of Work
TEICHERT CONSTRUCTION

MITCHELL ENGINEERING

DON GARCIA EXCAVATING AND

NORWOOD CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

AMERICAN CIVIL CONSTRUCTORS

Contractor

DAVIS CA 956171890

SAN FRANCISCO CA 94134

SOUTH LAKE TAHOE CA 96158

BYRON CA 94514

WATSONVILLE CA 95077

BENICIA CA 94510

(530)406-4200

(415)227-1040

(530)577-0558

(925)240-1276

(831)724-1011

(707)746-8028

ABU-MARKHIEH, OSAMA

FLAHERTY, KEITH

RIVAS, LUIS

GRANDY, DWAYNE

Resident
Engineer

(530) 368-1693

(530) 344-1691

 

 

(530) 621-0985

(530) 934-3693

 $14,382,393

 $35,239,515

 $1,698,155

 $201,236

 $1,332,332

 $117,141

Bid + CCOs

 $105,820

 $10,197,429

 $0

 $0

 $0

 $3,881

Comp To  date

 $105,820

 $1,469,751

 $0

 $0

 $0

 $0

This Month
11/22/06

03/22/06

04/04/07

04/03/07

11/21/06

12/06/06

Awarded

12/19/06

04/03/06

04/24/07

04/23/07

12/06/06

12/15/06

Approved

04/16/08

09/03/08

09/11/07

08/21/07

Est Comp

 2%

 37%

 0%

 0%

 0%

 0%

%Time

 1%

 29%

 0%

 0%

 0%

 3%

% Work 

 

 

 

 

 

SUSPENDED

Message

03-1A97W4

03-3555U4

03-2M6104

03-2M5804

03-4C2504

03-1E2304

Contract 

ACNH-P020-(143)E

ACST-P050-(110)E

  

  

ACST-P089-(089)E

MTCE-    -(   )

--()

  P0-50 1-(0EB)R

  

  

  P0-89 0-(9E)

--()

  

6203- 014-()

  

  

--()

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

P O BOX 1890

P O BOX 34367

P O BOX 7176

5301 BYRON HOT SPRINGS RD E

P O BOX 50085

3701 MALLARD DRIVE

1315 YUBA ST

701 FORNI RD

3065 BLAIR AVE.

849 N HUMBOLDT AVE

Accepted

Location
Storm Water
Plan
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04/20/07 Statement of Ongoing Contracts as of 05/02/07

03District

03-NEV-20-/4.1

03-NEV-49-2.1/13.2

03-NEV-80-2.5/5.6

03-NEV-80-28.0/0

03-NEV-174-6.3/9.1

03-NEV-267-/2.8

Fed Aid

HB1

HB1

HA22

HM3

HM2C

HE14

Pgm Code
IN YUBA AND NEVADA COUNTIES FROM 0.4
KM WEST OF THE NEVADA COUNTY LINE TO
1.0 KM EAST OF OAK CANYON DRIVE

IN NEVADA COUNTY NEAR GRASS VALLEY
FROM WOLF ROAD AND COMBIE ROAD TO 0.4
KM NORTH OF CRESTVIEW DRIVE

IN NEVADA COUNTY NEAR TRUCKEE FROM
0.4 KM WEST OF SODA SPRINGS
OVERCROSSING TO THE DONNER SUMMIT
SAFETY REST AREA

IN NEVADA COUNTY NEAR FLORISTON AT
TRUCKEE RIVER BRIDGE

IN NEVADA COUNTY NEAR GRASS VALLEY AT
1.5 KM SOUTH OF 20 AND 174 SEPARATION

IN NEVADA COUNTY IN TRUCKEE AT
VARIOUS LOCATIONS

Description 

REALIGNMENT AND WIDENING ROADWAY

INSTALL RUMBLE STRIPS

REHABILATE BRIDGES AND ROADWAY

REHABILITATE BRIDGE

REPLACE CULVERT

PLANTING AND IRRIGATION

Type Of Work
GRANITE CONSTRUCTION COMPANY

LINEAR OPTIONS INC

TEICHERT CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

JURIN CONSTRUCTION INC

WATKIN AND BORTOLUSSI INC

Contractor

WATSONVILLE CA 95077

MENLO PARK CA 94025

SACRAMENTO CA 958276830

BENICIA CA 94513

WILLOW CREEK CA 95573

SAN RAFAEL CA 94901

(831)724-1011

(650)833-1800

(916)386-5900

(707)746-8028

(530)629-4534

(415)453-4691

ZINK, PHIL

SCHEIBER, TROY

MURPHY, ROD

DEVER ALAN

PETERSON, DALE

REED, ALBERT

Resident
Engineer

(530) 346-7996

 

(916) 624-2783

(530) 587-1552

(530) 271-6189

(530) 550-8326

 $33,572,667

 $481,618

 $64,471,600

 $358,720

 $109,965

 $864,826

Bid + CCOs

 $6,956,172

 $455,226

 $0

 $0

 $82,712

 $842,168

Comp To  date

 $3,001,340

 $0

 $0

 $0

 $82,712

 $259

This Month
09/19/06

10/13/06

03/16/07

03/02/07

11/13/06

05/16/05

Awarded

10/05/06

10/30/06

04/06/07

03/22/07

12/11/06

05/31/05

Approved

08/05/08

03/22/07

10/14/09

07/16/07

06/15/07

11/16/07

Est Comp

 20%

 100%

 0%

 0%

 11%

 76%

%Time

 21%

 100%

 0%

 0%

 58%

 97%

% Work 

 

COMPLETED

 

 

 

 

Message

03-1A5304

03-2E2504

03-0A6324

03-1E7804

03-3C5104

03-291014

Contract 

  

  

ACIM-080 -(180)N

  

  

ACST-X057-(044)E

  

  

--()

  

  

  X0-57 0-(4E)

  

  

  

  

  

--()

SWPPP

WPCP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 50085

1 KELLY CT

P O BOX 276830

3701 MALLARD DRIVE

P O BOX 1434

77 LARKSPUR STREET

33 DEPOT STREET

124 CLYDESDALE COURT,
UNIT A

2520 WARREN DRIVE,
SUITE B

10960 WEST RIVER
STREET, SUITE 101A

124 CLYDESDALE COURT,
UNIT A

10960 WEST RIVER
STREET, SUITE 101A
TRUCKEE, CA 96161

Accepted

03/28/07

Location
Storm Water
Plan
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04/20/07 Statement of Ongoing Contracts as of 05/02/07

03District

03-PLA-49-3.2/7.4

03-PLA-65-15.1/24.2

03-PLA-80-14.3/33.3

03-PLA-80-/1.6

03-PLA-80-/2

03-PLA-89-8.6/0

Fed Aid

HB4N

HB1

HA22

HA25

HB5

HB4N

Pgm Code
IN PLACER COUNTY IN AUBURN FROM
FULWEILER AVENUE TO WILLOW CREEK
AVENUE

IN PLACER AND YUBA COUNTIES NEAR
LINCOLN AND WHEATLAND AT VARIOUS
LOCATIONS

IN PLACER COUNTY IN AND NEAR AUBURN
AT VARIOUS LOCATIONS

IN PLACER COUNTY IN ROSEVILLE FROM
PLACER COUNTY LINE TO 0.6 KM WEST OF
DOUGLAS BOULEVARD OVERCROSSING

IN SACRAMENTO AND PLACER COUNTIES IN
AND NEAR ROSEVILLE AT VARIOUS
LOCATIONS

IN PLACER COUNTY IN TAHOE CITY AT
ROUTE 28 AND 89 INTERSECTION

Description 

WIDEN ROADWAY

CONSTRUCT RUMBLE STRIP

ROADWAY REHABILITATION

PLANTING AND IRRIGATION

CONSTRUCT BYPASS LANE

INSTALL PEDESTRIAN SIGNAL

Type Of Work
NEHEMIAH CONSTRUCTION INC

PAVEMENT RECYCLING SYSTEMS INC

TEICHERT CONSTRUCTION

WATKIN AND BORTOLUSSI INC

GRANITE CONSTRUCTION COMPANY

TENNYSON ELECTRIC INC

Contractor

BENICIA CA 94510

RIVERSIDE CA 92502

SACRAMENTO CA 958276830

SAN RAFAEL CA 949014886

WATSONVILLE CA 95077

LIVERMORE CA 94550

(707)746-6870

(951)682-1091

(916)386-5900

(415)453-4691

(831)724-1011

(925)606-1038

DEMARTINI, MARK

OULAD-DAOUD, BRAHIM

MURPHY, ROD

SAGER, JANET

OULAD-DAOUD BRAHIM

CROSBY, TIM

Resident
Engineer

(530) 271-6173

(530) 346-7513

(530) 878-1786

(916) 263-4912

(530) 346-7513

(530) 587-5698

 $5,443,375

 $389,556

 $41,885,844

 $1,542,542

 $5,095,095

 $498,833

Bid + CCOs

 $538,733

 $317,322

 $40,560,906

 $1,042,259

 $9,025

 $71,896

Comp To  date

 $441,105

 $0

 $0

 $10,700

 $7,900

 $0

This Month
11/21/06

09/29/06

06/10/04

02/06/06

11/07/06

06/23/06

Awarded

12/05/06

10/11/06

06/24/04

02/22/06

11/30/06

07/07/06

Approved

02/26/08

04/17/07

04/10/07

02/11/10

08/16/07

05/30/07

Est Comp

 27%

 100%

 99%

 28%

 1%

 69%

%Time

 10%

 100%

 90%

 67%

 0%

 14%

% Work 

 

COMPLETED

 

 

 

 

Message

03-0A4104

03-2E1604

03-0A6004

03-2C2104

03-367814

03-3C7004

Contract 

  

ACST-P065-(087)E

ACIM-080 -(231)1

ACIM-080 -(234)E

NCII-6203-(016)P

  

  

G P0-65 0-(7E)

ACIM-080 -(231)E

--()

 620-3 01-()

  

  

--()

BH08-0 E2-(112)0

  

--()

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

4790 E 2ND STREET

P O BOX 1266

P O BOX 276830

77 LARKSPUR STREET

P O BOX 50085

7275 NATIONAL DR

124 CLYDESDALE CT,
UNIT A

2520 WARREN DRIVE,
SUITE B

14300 MUSSO ROAD

3855 NORTH FREEWAY
BLVD., SUITE 120

2520 WARREN DR, SUITE
B

10960 WEST RIVER
STREET, SUITE 101A

AUBURN, CA 95603

Accepted

04/20/07

Location
Storm Water
Plan
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04/20/07 Statement of Ongoing Contracts as of 05/02/07

03District

03-PLA-267-7.4/8.6

03-PLA-5711-/0

03-SAC-5-25.4/34.3

03-SAC-16-4.6/0

03-SAC-16-8.3/0

03-SAC-50-1.1/2

Fed Aid

HA42

HB4N

HM1

HB1

HB1

HA21

Pgm Code
IN PLACER COUNTY NEAR KINGS BEACH
FROM 4.0 KM NORTH OF ROUTE 28 TO 2.1
KM NORTH OF ROUTE 28

IN PLACER AND NEVADA COUNTIES AT
VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN AND NEAR
SACRAMENTO FROM THE AMERICAN RIVER
BRIDGE TO THE SACRAMENTO RIVER BRIDGE

IN SACRAMENTO COUNTY NEAR  SACRAMENTO
AT HEDGE AVENUE

IN SACRAMENTO COUNTY ABOUT 7 KM  EAST
OF SACRAMENTO FROM 0.7 KM WEST OF
EXCELSIOR ROAD TO 0.5 KM EAST OF
EXCELSIOR ROAD

IN SACRAMENTO COUNTY IN SACRAMENTO AT
VARIOUS LOCATIONS

Description 

WATER QUALITY DRAINAGE IMPROVEMENT

UPGRADE MESSAGE SIGNS

RESURFACE ASPHALT CONCRETE

INSTALL TRAFFIC SIGNAL

INSTALL SIGNALS

REHABILITATE JOINT SEALS

Type Of Work
STEWART ENGINEERING INC

CLAYBORN CONTRACTING GROUP INC

GRANITE CONSTRUCTION COMPANY

PRISM ENGINEERING

TEICHERT CONSTRUCTION

BAY LINE CUTTING AND CORING

Contractor

REDDING CA 96099

AUBURN CA 956028908

WATSONVILLE CA 950775085

SANTA CLARA CA 95050

SACRAMENTO CA 95851

OAKLAND CA 94608

(530)244-8464

(530)268-9512

(831)724-1011

(408)562-0026

(916)386-6800

(510)420-8992

REED, AL

OULAD-DAOUD, BRAHIM

FEUSI, ROBERT

SCOTT, JEFF

BEHVAND, MORTEZA

OLQUIN, JORGE

Resident
Engineer

(530) 550-8326

(530) 346-7513

(916) 263-4926

(916) 263-4931

(916) 263-4925

(916) 263-5459

 $2,012,252

 $1,984,946

 $6,085,867

 $782,924

 $3,958,851

 $562,191

Bid + CCOs

 $0

 $1,682,997

 $125,288

 $484,824

 $0

 $301,679

Comp To  date

 $0

 $0

 $121,350

 $38,705

 $0

 $0

This Month
03/15/07

01/19/06

12/07/06

10/05/06

10/05/06

06/13/06

Awarded

04/03/07

02/01/06

12/27/06

10/20/06

10/16/06

06/30/06

Approved

10/01/07

03/06/07

11/20/07

05/31/07

04/11/07

05/09/07

Est Comp

 0%

 81%

 0%

 38%

 0%

 60%

%Time

 0%

 85%

 2%

 62%

 0%

 54%

% Work 

 

SUSPENDED

SUSPENDED

 

 

 

Message

03-1C9724

03-0E0604

03-1E7204

03-0E7304

03-4C2904

03-0E1804

Contract 

ACST-P267-(017)E

ACST-000C-(286)E

MTCE-    -(   )

ACST-P016-(029)E

ACST-P016-(030)E

  

  P2-67 0-(7E)

  00-0C 2-(6ED)E

--()

  P0-16 0-(9ES)T

  P0-16 0-(0E)

  

--()

6203- 008-()

  

6203- 019-()

--()

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

P O BOX 990010

10556 COMBIE ROAD

P O BOX 50085

630 REED STREET

P O BOX 15144

1033 YERBA BUENA AVE

10960 W. RIVER
STREET, SUITE 101A

33 DEPOT STREET

3855 NORTH FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD., STE 120

3951 PERFORMANCE
DRIVE, SUITE C

Accepted

Location
Storm Water
Plan
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04/20/07 Statement of Ongoing Contracts as of 05/02/07

03District

03-SAC-50-2.3/0

03-SAC-50-9.5/10.9

03-SAC-50-14.9/16.6

03-SAC-50-22.7/23.1

03-SAC-51-1.0/5.1

03-SAC-80-1.4/14.5

Fed Aid

HB1

HB4N

HB4N

HB4N

HA22

HM3H

Pgm Code
IN BUTTE, SACRAMENTO AND YUBA
COUNTIES AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN RANCHO
CORDOVA FROM 0.4 KM EAST OF MATHER
FIELD ROAD OVERCROSSING TO 0.5 KM
WEST OF ZINFANDEL DRIVE OVERCR

IN SACRAMENTO COUNTY NEAR FOLSOM FROM
1.4 KM WEST OF HAZEL AVENUE TO 4.3 KM
EAST OF HAZEL AVENUE OVERCROSSING

IN SACRAMENTO AND EL DORADO COUNTIES
NEAR FOLSOM FROM 1.6 KM EAST OF WHITE
ROCK ROAD OVERHEAD TO 0.5 KM EAST OF
LATROBE ROAD UNDER

IN SACRAMENTO COUNTY IN SACRAMENTO
FROM 1.7 KM NORTH OF THE 50, 99 AND
51 SEPARATION TO 0.6 KM SOUTH OF THE
MARCONI AVENUE OVERCRO

IN SACRAMENTO COUNTY IN AND NEAR
SACRAMENTO AT VARIOUS LOCATIONS

Description 

RESURFACE OPEN GRADED ASPHALT

WIDEN HIGHWAY

WIDEN AND RESURFACE ROADWAY

RESTRIPE NEW EASTBOUND LANE

RESURFACE PORTLAND CEMENT CONCRETE

SEAL BRIDGE DECKS

Type Of Work
MC GUIRE AND HESTER

SIERRA NEVADA CONSTRUCTION

MARTIN BROTHERS CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

MARTIN BROTHERS CONSTRUCTION

CONTRACTORS CHEMICAL INC

Contractor

OAKLAND CA 94603

SPARKS NV 89435

SACRAMENTO CA 95828

WATSONVILLE CA 95077

SACRAMENTO CA 95828

HAYWARD CA 94545

(510)632-7676

(775)355-0420

(916)381-0911

(831)724-1011

(916)381-0911

(510)783-5631

NOVOTA, RYAN

NOVOTA, RYAN

NOVOTO, RYAN

SPECTOR, PETE

FEUSI, ROBERT

EISSA, SAMI

Resident
Engineer

(916) 858-8628

(916) 858-8628

(916) 858-8628

(530) 621-0986

(916) 263-4927

(916) 263-4929

 $933,000

 $2,875,522

 $2,061,288

 $1,473,026

 $3,747,135

 $746,175

Bid + CCOs

 $0

 $637,983

 $328,949

 $499,904

 $500,474

 $318,474

Comp To  date

 $0

 $606,497

 $328,949

 $497,279

 $412,541

 $0

This Month
01/10/07

12/14/06

11/20/06

11/14/06

11/27/06

05/19/06

Awarded

01/24/07

01/10/07

12/06/06

12/01/06

12/19/06

06/01/06

Approved

04/13/07

07/31/07

08/08/07

06/01/07

07/02/07

12/07/06

Est Comp

 0%

 22%

 25%

 42%

 34%

 85%

%Time

 0%

 22%

 16%

 34%

 13%

 42%

% Work 

SUSPENDED

 

 

 

 

 

Message

03-1E7704

03-2E1304

03-2E1404

03-2E1504

03-1E6804

03-0E1704

Contract 

ACST-000C-(289)E

  

ACNH-P050-(112)E

  

  

  

  00-0C 2-(9E)

  

--()

  

  

  

--()

  

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

9009 RAILROAD AVENUE

P O BOX 50760

20 LIGHT SKY COURT

P O BOX 50085

20 LIGHT SKY COURT

3130 DEPOT ROAD

11323 SANDERS DRIVE

11323 SANDERS DRIVE

11355 SANDERS DRIVE

3065 BLAIR AVE

3855 NORTH FREEWAY
BLVD., STE 120

3855 NORTH FREEWAY
BLVD., SUITE 120

Accepted

Location
Storm Water
Plan
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03District

03-SAC-99-17.7/19.6

03-SAC-160-5.9/20.9

03-SAC-5501-/0

03-SIE-49-10.0/24.9

03-SIE-49-21.5/0

03-SUT-20-16.7/17

Fed Aid

HB4N

HA21

HA13

HA23

HA23

HA25

Pgm Code
IN SACRAMENTO COUNTY IN AND NEAR
SACRAMENTO FROM MACK ROAD
OVERCROSSING TO 1.1 KM NORTH OF
FLORIN ROAD OVERCROSSING

IN SACRAMENTO COUNTY AT VARIOUS
LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO AT
THE TRANSPORTATION LABORATORY

IN SIERRA COUNTY ON ROUTE 49 AT
DEVILS CANYON AND CHARCOAL RAVINE

IN SIERRA COUNTY NEAR DOWNIEVILLE AT
1.6 KM SOUTH OF UNION FLAT CAMPGROUND

IN SUTTER COUNTY IN YUBA CITY FROM
KILEY AVENUE TO THE WEST END OF
FEATHER RIVER BRIDGE OVERHEAD

Description 

WIDEN EXISTING HIGHWAY

REPLACE BRIDGE CONTROL HOUSES

SAFETY REPAIRS AND NEW BUILDING

RECONSTRUCT EMBANKMENT

REPLACE ROCK SLOPE PROTECTION

PLANTING AND IRRIGATION

Type Of Work
TEICHERT CONSTRUCTION

TABER CONSTRUCTION COMPANY

DUAL CAL BUILDERS INC

MEYERS EARTHWORK INC

MEYERS EARTHWORK INC

VIKING CONSTRUCTION COMPANY

Contractor

SACRAMENTO CA 958276830

MARTINEZ CA 94553

CARMICHAEL CA 95609

REDDING CA 96049

REDDING CA 96049

RANCHO CORDOVA CA 95741

(916)386-5900

(925)682-6133

(916)974-2853

(530)365-8858

(530)365-8858

(916)852-5530

SMITH, GLEN

FEUSI, ROBERT

WHEELER, GLEN

DEMARTINI, MARK

DEMARTINI, MARK

JANET SAGER

Resident
Engineer

(916) 263-4919

(916) 263-4926

(530) 822-4407

(530) 271-6173

(530) 271-6173

(916) 263-4912

 $4,808,710

 $4,455,498

 $4,673,386

 $425,350

 $327,955

 $500,242

Bid + CCOs

 $718,427

 $4,000,759

 $1,605,903

 $0

 $0

 $580,248

Comp To  date

 $718,427

 $467,212

 $662,545

 $0

 $0

 $675

This Month
09/25/06

07/18/05

08/31/06

12/12/06

12/12/06

10/21/05

Awarded

10/16/06

07/28/05

09/13/06

01/12/07

01/12/07

11/08/05

Approved

07/26/07

05/09/07

12/03/07

03/14/07

02/22/07

05/29/07

Est Comp

 16%

 89%

 47%

 0%

 0%

 0%

%Time

 15%

 93%

 34%

 0%

 0%

 0%

% Work 

 

 

 

SUSPENDED

SUSPENDED

PLANT EST
SATIS

Message

03-2E1204

03-437204

03-2C84U4

03-2E3304

03-2E3404

03-4C3904

Contract 

ACNH-P099-(506)E

ACST-S160-(021)E

  

ACST-43B4-(004)E

ACST-43B4-(004)E

  

--()

  S1-60 0-(1E)

  

  43-B4 9-(4E)

  43-B4 0-(4E)

  

  

--()

  

--()

--()

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

SWPPP

P O BOX 276830

P O BOX 1309

P O BOX 1160

P O BOX 493730

P O BOX 493730

P O BOX 1508

3855 NORTH FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD., STE. 120

1315 YUBA STREET

124 CLYDESDALE COURT,
UNIT A

125 CLYDESDALE COURT,
UNIT A

3855 NORTH FREEWAY
BLVD. STE. 120

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-SUT-20-17.0/0

03-SUT-99-8.7/11.7

03-SUT-99-28.6/30.9

03-YOL-16-35.2/35.4

03-YOL-80-.2/11.2

03-YOL-80-5.8/7.2

Fed Aid

HA21

HE13

HA22

HB1

HM3

HA23

Pgm Code
IN SUTTER AND YUBA COUNTIES IN YUBA
CITY AND MARYSVILLE FROM 0.9 KM EAST
OF LIVE OAK BLVD TO 0.8 KM WEST OF
ROUTE 70 AND 20 JUNCTI

IN SUTTER COUNTY NEAR NICOLAUS FROM
0.9 KM SOUTH OF STRIPLIN ROAD TO 0.3
KM SOUTH OF GARDEN HIGHWAY
UNDERCROSSING

IN SUTTER COUNTY IN AND NEAR  YUBA
CITY AT VARIOUS LOCATIONS

IN YOLO COUNTY NEAR WOODLAND AT
COUNTY ROAD 93 FROM 4.6 KM EAST OF
ROUTE 505 TO 5.3 KM EAST OF ROUTE 505

IN YOLO COUNTY AT VARIOUS LOCATIONS

IN YOLO COUNTY NEAR WEST SACRAMENTO
AT VARIOUS LOCATIONS

Description 

UPGRADE HAND RAIL AND SIDEWALK

WIDEN HIGHWAY

PAVEMENT REHABILITATION

WIDEN ROADWAY

SEAL BRIDGE DECKS AND JOINTS SEALS

REPAIR EMBANKMENT

Type Of Work
GOLDEN STATE BRIDGE INC

TEICHERT CONSTRUCTION

DE SILVA GATES CONSTRUCTION

MC GUIRE AND HESTER

AMERICAN CIVIL CONSTRUCTORS

SIERRA EQUIPMENT RENTAL INC

Contractor

MARTINEZ CA 94553

SACRAMENTO CA 958276830

DUBLIN CA 94568

OAKLAND CA 94603

BENICIA CA 94510

GLENN CA 95943

(925)372-8000

(916)386-5900

(925)829-9220

(510)632-7676

(707)746-8028

(877)503-6300

GEESEY, DUANE

ABU-MARKHIEH, OSAMA

GEESEY, DUANE

HAMM, JEFF

AOUN, TONY

GHASSEMI, MOHSSEN

Resident
Engineer

(530) 741-4170

(530) 634-7678

(530) 682-6700

(916) 263-5625

(916) 263-7471

(916) 263-5648

 $6,386,280

 $8,780,559

 $12,118,418

 $893,911

 $688,440

 $2,432,134

Bid + CCOs

 $6,247,854

 $6,107,709

 $0

 $774,491

 $648,570

 $2,190,867

Comp To  date

 $120,437

 $0

 $0

 $622,672

 $0

 $0

This Month
09/20/05

06/28/06

04/03/07

11/21/06

10/31/06

09/27/06

Awarded

09/28/05

07/14/06

04/19/07

12/19/06

11/21/06

10/04/06

Approved

05/16/07

07/12/07

05/15/07

03/26/07

07/15/07

Est Comp

 93%

 51%

 0%

 62%

 100%

 59%

%Time

 98%

 69%

 0%

 86%

 100%

 90%

% Work 

 

SUSPENDED

 

 

COMPLETED

SUSPENDED

Message

03-0A1314

03-1A4314

03-1A9104

03-0E3904

03-0E2104

03-2E4104

Contract 

ACNH-P020-(138)E

  

ACST-X101-(123)E

ACST-P016-(031)E

  

ACIM-43A8-(004)E

--()

  

  X1-01 1-(3E)

  P0-16 0-(1E)

  

--()

  

  

--()

--()

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

901 HOWE ROAD

P O BOX 276830

P O BOX 2909

9009 RAILROAD AVENUE

3701 MALLARD DRIVE

8176 ROAD 44

555A W. ONSTOTTE ROAD

1315 YUBA STREET

1351 YUBA STREET

3951 PERFORMANCE DR.,
SUITE E

3951 PERFORMANCE DR.,
STE. E

3951 PERFORMANCE
DRIVE, SUITE E

YUBA CITY, CA 95993

Accepted

03/29/07

Location
Storm Water
Plan
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03District

 $11,874,249 $139,677,678 $393,252,926

03-YOL-80-9.2/9.3

03-YUB-20-1.9/6.6

03-YUB-65-.5/1.5

03-YUB-70-18.9/20

03-YUB-5503-/0

03-YUB-5715-/0

Fed Aid

HA42

HM1A

HB4N

HB1

HA12

HA12

Pgm Code
IN YOLO COUNTY IN WEST SACRAMENTO AT
0.1 KM EAST OF ENTERPRISE  BOULEVARD
UNDERCROSSING

IN YUBA COUNTY IN AND NEAR MARYSVILLE
AT VARIOUS LOCATIONS

IN YUBA COUNTY IN WHEATLAND FROM MAIN
STREET TO HOOPER STREET

IN YUBA COUNTY NEAR MARYSVILLE FROM
NOBLE ROAD TO 0.3 KM NORTH OF
WOODRUFF LANE

IN YUBA COUNTY NEAR LINDA AT THE
MARYSVILLE WAREHOUSE YARD

IN YUBA COUNTY NEAR LINDA AT  VARIOUS
LOCATIONS

Description 

REINFORCE EMBANKMENT

RESURFACE ROADWAY

IMPROVE TRAFFIC OPERATIONS

WIDEN HIGHWAY

CONSTRUCT NEW WAREHOUSE

REMODEL MAINTENANCE STATIONS

Type Of Work
YUBACON INC

MARTIN GENERAL ENGINEERING INC

BALDWIN CONTRACTING COMPANY

BALDWIN CONTRACTING COMPANY

ALLEN L BENDER INC

ALLEN L BENDER INC

Contractor

DIAMOND SPRINGS CA 95619

RANCHO CORDOVA CA 95742

MARYSVILLE CA 95901

MARYSVILLE CA 95901

WEST SACRAMENTO CA 95691

WEST SACRAMENTO CA 95691

(530)295-5890

(916)355-8101

(530)742-5141

(530)742-5141

(916)372-2190

(916)372-2190

HAMM, JEFFREY

RIVERA, FERNANDO

ROUSE, JOE

COPPIN, TED

THURMAN, ANTHONY

BROOK, BILL

Resident
Engineer

(916) 263-5625

(530) 741-4170

(530) 682-3683

(530) 682-6584

(530) 634-7682

(530) 822-4332

 $339,701

 $1,881,227

 $2,252,788

 $2,394,018

 $3,546,668

 $12,993,729

Bid + CCOs

 $0

 $1,690,224

 $0

 $56,501

 $3,516,160

 $12,896,414

Comp To  date

 $0

 $47,807

 $0

 $56,501

 $46,347

 $0

This Month
11/17/06

05/23/06

08/29/06

06/30/06

04/06/06

10/27/04

Awarded

12/08/06

06/09/06

09/12/06

07/14/06

04/21/06

11/08/04

Approved

02/23/07

05/01/07

10/01/07

07/26/07

04/11/07

Est Comp

 0%

 100%

 0%

 0%

 0%

 0%

%Time

 0%

 89%

 0%

 2%

 0%

 0%

% Work 

 

OVER RUN

SUSPENDED

 

PLANT EST
SATIS

PLANT EST
SATIS

Message

03-4C8504

03-2M1004

03-401804

03-4A5704

03-3C0604

03-0A29U4

Contract 

  

  

ACST-P065-(086)E

  

  

  

  

  

  P0-65 0-(6E)

  

  

  

  

  

--()

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 3176

12485 QUICKSILVER DRIVE

4509 SKYWAY DRIVE

4509 SKYWAY DR

2798 INDUSTRIAL BLVD

2798 INDUSTRIAL BLVD

3951 PERFORMANCE
DRIVE, SUITE E

1315 YUBA STREET

1315 YUBA STREET

1315 YUBA STREET

1315 YUBA STREET

5555 WEST ONSTOTT
ROAD
YUBA CITY, CA 95993

Accepted

04/12/07

Location
Storm Water
Plan



03-0E6704

03-2M1904

03-3C2004

03-3822V4

03-0E3304

03-0E3404

03-1A97W4

03-3555U4

03-2M5804

03-2M6104

03-4C2504

03-1E2304

03-1A5304

03-2E2504

03-1E7804

03-0A6324

03-3C5104

03-291014

03-0A4104

03-2E1604

03-0A6004

03-367814

Contract

03-BUT-70-12.7/16.7

03-BUT-99-6.1/37.2

03-BUT-99-13.2/0

03-BUT-149-/4.6

03-COL-5-9.7/12.7

03-COL-5-19.1/22.5

03-COL-20-33.1/39.4

03-ED-50-16.7/18.1

03-ED-50-60.5/66.5

03-ED-50-32.2/39.7

03-ED-89-16.6/16.7

03-GLE-162-76.7/0

03-NEV-20-/4.1

03-NEV-49-2.1/13.2

03-NEV-80-28.0/0

03-NEV-80-2.5/5.6

03-NEV-174-6.3/9.1

03-NEV-267-/2.8

03-PLA-49-3.2/7.4

03-PLA-65-15.1/24.2

03-PLA-80-14.3/33.3

03-PLA-80-/2

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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03-2C2104

03-3C7004

03-1C9724

03-0E0604

03-1E7204

03-0E7304

03-4C2904

03-2E1404

03-2E1504

03-0E1804

03-1E7704

03-2E1304

03-1E6804

03-0E1704

03-2E1204

03-437204

03-2C84U4

03-2E3304

03-2E3404

03-4C3904

03-0A1314

03-1A4314

Contract

03-PLA-80-/1.6

03-PLA-89-8.6/0

03-PLA-267-7.4/8.6

03-PLA-5711-/0

03-SAC-5-25.4/34.3

03-SAC-16-4.6/0

03-SAC-16-8.3/0

03-SAC-50-14.9/16.6

03-SAC-50-22.7/23.1

03-SAC-50-1.1/2

03-SAC-50-2.3/0

03-SAC-50-9.5/10.9

03-SAC-51-1.0/5.1

03-SAC-80-1.4/14.5

03-SAC-99-17.7/19.6

03-SAC-160-5.9/20.9

03-SAC-5501-/0

03-SIE-49-10.0/24.9

03-SIE-49-21.5/0

03-SUT-20-16.7/17

03-SUT-20-17.0/0

03-SUT-99-8.7/11.7

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



03-1A9104

03-0E3904

03-0E2104

03-2E4104

03-4C8504

03-2M1004

03-401804

03-4A5704

03-3C0604

03-0A29U4

Contract

03-SUT-99-28.6/30.9

03-YOL-16-35.2/35.4

03-YOL-80-.2/11.2

03-YOL-80-5.8/7.2

03-YOL-80-9.2/9.3

03-YUB-20-1.9/6.6

03-YUB-65-.5/1.5

03-YUB-70-18.9/20

03-YUB-5503-/0

03-YUB-5715-/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

Page
Statement of Ongoing Contracts - Index

03District

 $393,252,926  $139,677,678

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $110,332,120

 $27,638,671

 $154,176,644

 $89,807,389

 $11,298,103

 Bid + CCO

 $43,794,033

 $7,401,050

 $50,637,973

 $37,706,429

 $138,194

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



03

District

 $14,553,342

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $14,553,342
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